
FY 2012 Permit Issuance Schedule

Permit # Major? Name Assigned Current
Draft 1 PN Draft 2 Final Engineer Status

HI 0000027 x Honolulu Generating Station Done 3/22/2012 PG/MT
HI 0021377 x Hilo WWTP  Done 1/31/2012 5/31/2012 SS
HI 0020753 Pacific Shipyards International, LLC Done 1/31/2012 5/31/2012 KP
HI 0021840 Hawaii Oceanic Technology Inc ‐ Ahi Aquaculture Project (new) Done Done 3/30/2012 KP
HI 0000604 x Waiau Generating Station  1/27/2012 3/29/2012 PG/MT
HI 0020630 Waikiki Aquarium Done 2/15/2012 6/29/2012 SS
HI 0020117 x Sand Island Wastewater Treatment Plant  3/15/2012 5/15/2012 PG/KP
HI 0000329 x Chevron Products Company Hawaii Refinery  2/13/2012 4/11/2012 PG/MT
HI 0110230 x Pearl Harbor Naval Shipyard & IMF Drydocks 1‐4  3/12/2012 5/17/2012 PG/SS

PGP  1/31/2012 4/2/2012 6/1/2012 RM
SBRRB cancelled 1/17/12 
meeting.

HI 0110141 x Schofield Barracks WWTP * 4/30/2012 5/31/2012 7/31/2012 KP
HAR 11‐55 Appendices A to L  3/30/2012 6/29/2012 10/21/2012 3 RM
GP for storm water discharges to Class 1(a) and AA waters 3/30/2012 6/29/2012 10/21/2012 3 RM

HI S000001 x DOT‐HWYS MS4  Done 5/31/2012 8/31/2012

RM

Need to review HDOT draft 
permit comments.  HDOT 
wants to meet before PN to 
go over revisions.

HI 0000353 x Port Allen Generating Station  3/30/2012 5/31/2012 8/31/2012 MT

HI 0020877 x Honouliuli WWTP  6/29/2012 8/31/2012 KP
Need to wait for SIWWTP 
from PG.

HI 0000019 x Kahe Generating Station  5/30/2012 7/31/2012 9/28/2012 MT
Need to wait for Waiau Gen 
Sta from PG.

Notes:
1 For PG Environmental permits, the Draft date refers to the date DOH‐CWB will send the draft permit to the Permittee.
2 For PG Environmental permits, the PN Draft date refers to the date DOH‐CWB will send the public notice permit to the Permittee.
3 DOH‐CWB will target the end of the fiscal year (9/30/12) for finalizing the General Permits.

Status


